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November 13, 2002

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard '
Mail Code: SR-6]

Chicago, Illinois 60604

Re:  Monthly Progfess Report — October 2002
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in
Hillsboro, Illinois and includes activities conducted during October 2002.

I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e The draft Phase 1 RI Technical Memorandum was completed and the document
was submitted to USEPA on October 8, 2002.

e A site visit was held on October 10, 2002, which included USEPA, CH2M Hill,

- and ENVIRON personnel. Tom Youngless and Dave Faust of Eagle Zinc
Company provided a tour of the site. .

e A Technical Review Meeting was held on October 29, 2002 to discuss

~ comments on the Phase 1 Techmcal Memorandum provided by USEPA and

CH2M Hill.

II. Difficulties Encountered During Reporting Month
No significant difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results
No sampling or testing results were received during the reportmg perlod
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V. Projéct Schedule _
The current Project Schedule, including actual dates for completed tasks, is attached to

this letter.
VI. Activities Planned for Next Reporting Month
The following activities are planned for November 2002:

e Responses to comments received from USEPA in a letter dated November 7,
2002 concerning the Phase 1 Technical Memorandum and appropriate revisions
to the report will be transmitted to USEPA by November 28, 2002.

If you have any questions concerning this progress report, please do not hesitate to
contact us. '

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager
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Attachments

cc:  Thomas Krueger, Esq. - USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill
Joseph Freudenberg, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
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D Task Name Start Finish | Duration |[Nov'01 [Dec'01 [Jan'02 IFeb‘Dz [Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02 [Aug'02 [Sep'02 [Oct'02 [Nov'02 |Dec’02 |Jan'03 |Feb'03 |Mar'03 |Apr'03 |May'03 |Jun'03 [Ju'03  [Aug'03 [Sep'03 [Oct'03 [Nov'03 |Dec'03 |Jan'04 (Feb'04 [Mar'04 [Apr'04 |May'04 |Jun'04
1 |RUFS Tasks Mon 12/31/01  Mon srwc?a 862 days . : ‘ : RUFS Tasks ‘ : : ; . ;
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days .
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu2/14/02  Thu3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RUFS Workplan Mon 12/31/01 Thu7/11/02 193 days
8 Draft RI/fFS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue4/2/02  Wed 4/17/02  16days
10 Agency Comments on Draft Draft RIFS Work Plan Fri 4/19/02 Fri 5/3/02 (70 A A T A A S A T e et R o i e sl s R S i T e
1 Final RI/FS Workplan Sat5/4/02 ~ Wed6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 o T e e =~ e~ /e et il e S e R e B
7/11/02
13 Phase 1 Source Characterization Technical Memorandum Fri7[12/02 Thu1212/02 154 days Phase 1 Source Characterization Technical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Fri11/8/02  Thu11/28/02  21days
18 Agency Approval of Final Phase 1 TM Fri 11/29/02 Thu 12/12/02 14 days
19 Phase 2 Migration Pathway Technical Memorandum Fri12/13/02  Fri5M6/03 155 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Fri 121302 Wed3/1203 90 days
21 Phase 2 Technical Memorandum Review Meeting Thu 3/13/03 Wed 3/26/03 14 days
2 Agency Comments on Draft Phase 2 TM Thu3/27/03  Fri 4111103 16 days
23 Final Phase 2 Migration Pathway TM Sat 4/12/03 Fri 5/2/03 21 days
24 Agency Approval of Final Phase 2 TM Sat 5/3/03 Fri 5/16/03 14 days
25 Risk Assessment Report Sat5M7/03  Thu9/83 125 days
26 Draft Risk Assessment Report Sat5M7/03  Tue7/5M03  60days
27 Risk Assessment Report Review Meeting Wed 7/16/03 = Tue 7/29/03 = 14 days
28 Agency Comments on Draft Risk Assessment Report Wed 7/30/03 Thu 8/14/03 16 days
29 Final Risk Assessment Report Fri 8/15/03 Thu 9/4/03 21 days
30 Agency Approval of Final Risk Assessment Fri 9/5/03 Thu 9/18/03 14 days
31 Remedial Investigation Report Fri 9/19/03 Tue 1/6/04 110 days
32 Draft Remedial Investigation Report Fri9M9/03  Sun11/203  45days :
1172103
33 Remedial Investigation Report Review Meeting Mon 11/3/03  Sun11/16/03 14 days
[EE e
34 Agency Comments on Draft Remedial Investigation Report Mon 11/17/03 | Tue 12/2/03 BB days | T R T Ty T s '
35 Final Remedial Investigation Report Wed 12/3/03  Tue 12/23003 21 days
36 Agency Approval of Final Remedial Investigation Report Wed 12/24/03  Tue 1/6/04 T SRR A A A - B R e S e e e e S e e e R e I B T T e - S T
a7 Feasibility Study Report Wed 1/7/04  Mon5/0/04 = 125 days NOTES:
777777777777777777777777777777 1. Amonthly progressreportwillbesubmitted @ & -0 ool oo a8 0w e ey oaw g g v s
& Deadt Feasiiity Stidy Repod Wedligt | Se3KOM | iGddaye at the end of each calendar month. :
2. Assumes 30 days for Agency to provide e
39 Feasibility Study Report Review Meeting Sun37/04  Sat3/2004  14days comments on draft deliverables. :
3. Assumes 14 days for Agency to review and ZE
40 Agency Comments on Draft Feasibility Study Sun321/04  Mon 4/5/04 16days | 0TI approve final deliverables.
41 Final Feasibility Study Report Tue 4/6/04 Mon 4/26/04 21 days
42 Agency Approval of Final Feasibility Study Report Tue 4/27/04 Mon 5/10/04 E 7 = - A < - T T T 1 PO
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